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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 547 Date: 02-May-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 04:45 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 332

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Punchlist

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Misc punch-list work

Today I was inspecting Mike Draper’s crew on punch-list work & doing general punch-list inspection.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work, including trying to resolve some issues with our new MS
Outlook email system.
- From 08:00 until 08:40, I attended the weekly project safety meeting. The topic was heat stress.
- At 09:00, I arrived on the bridge.
- From 09:00 until 09:30, I did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting & some misc punch-list work at the East saddles.
- From 09:30 until 10:30, I was inspecting the punch-list work at the East saddles. Some paint repairs
were done, & some general cleaning of the area was done.
- From 10:30 until 12:00, I did general punch-list inspection. At PP 48S, I noticed that some of the bolts
connecting the top closure plate to the top flange were installed but not tensioned. These bolts were
installed several weeks ago. I informed ABF Engineer Ben Jones that these bolts needed to be replaced
since they have been removed from protective storage for too long prior to being tensioned. Also, I
marked x’s on the heads of the bolts to denote that they need to be removed.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:30, I did general punch-list inspection.
- From 13:30 until 14:30, I walked up the South main-span Cable to do punch-list inspection. I was
checking to make sure that no damage was done during catwalk removal.
- From 14:30 until 15:30, I walked down the North main-span Cable to do punch-list inspection. I was
checking to make sure that no damage was done during catwalk removal. 2 stanchion post bolts appeared
to be loose, 1 bolt at PP 72N on the outboard utility stanchion, & 1 bolt at PP 74N on the outboard hand-
rope stanchion.
- At 16:00, I left the bridge.
- From 16:15 until 16:45, I wrote my diary for the day & checked email.
.
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Labor
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 547 Date: 02-May-2013 Thursday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM AARON DAVIDIronworker 8.00 0.00 0.00 8.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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